

Initial Project Planning Template

Date	02 October 202
Team ID	SWTID-2026-5675
Project Name	Import Data Using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Spreadsheet Upload	USN-1	As a user, I can upload a spreadsheet/CSV file so that the data can be imported into ServiceNow.	2	High	Team SWTID	30-09-2026	02-10-2026
Sprint-1	Import Set	USN-2	As a user, I can load spreadsheet data into an Import Set Table for temporary storage before transformation.	2	High	Team SWTID	30-09-2026	02-10-2026
Sprint-2	Transform Map	USN-3	As an admin, I can create a Transform Map to map source spreadsheet fields to target ServiceNow fields.	3	High	Team SWTID	03-10-2026	06-10-2026
Sprint-2	Field Mapping	USN-4	As an admin, I can map and validate source fields so that records are transformed correctly.	2	Medium	Team SWTID	03-10-2026	06-10-2026
Sprint-3	Data Import	USN-5	As a user, I can run the transform and verify that the transformed records are inserted into the target table.	2	High	Team SWTID	07-10-2026	09-10-2026
Sprint-3	Error Handling	USN-6	As an admin, I can review import and transform errors so that incorrect records can be corrected and reprocessed.	2	Medium	Team SWTID	07-10-2026	09-10-2026

Sprint Goal Summary

- Sprint-1: Upload spreadsheet data and load it into the Import Set Table.
- Sprint-2: Configure Transform Maps and source-to-target field mappings.
- Sprint-3: Run the transformation, verify imported records, and handle errors.