

Communication

Date	02.October.2026
Team ID	SWTID-2026-5675
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for successfully completing the import data process using Transform Maps. This document outlines how the team communicates progress, discusses issues, coordinates data preparation, and manages feedback throughout the activity.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All Team Members	Discuss daily tasks, progress, and blockers.
2	Progress Update	Weekly	WhatsApp / Meeting	Lead & Team Members	Review import progress and pending work.
3	Issue / Bug Discussion	As Needed	WhatsApp / Meeting	Relevant Team Members	Resolve transform map, field mapping, or import-set issues.
4	Stakeholder Review	Bi-Weekly	Meeting	Lead & Stakeholders	Review results and collect feedback.
5	Final Demo Rehearsal	Once	In-person / Meeting	All Team Members	Verify the complete import process before demonstration.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Spreadsheet data contains incorrect or missing values.	Reviewed and cleaned the spreadsheet before importing the data.
2	Field mapping issues occurred while configuring the Transform Map.	Checked source and target fields and corrected the field mappings.
3	Some records were not imported as expected.	Reviewed import-set results, fixed data issues, and re-ran the import.

Process Summary: Prepare the spreadsheet → Import data into the Import Set → Configure Transform Map → Map source fields to target fields → Run Transform → Validate imported records.